

## Projects financed from Norway Grants

### **“FN Ostrava – Construction of Day-Care Facility for Complex Rehabilitation in Psychiatric Care”**

Realization of this project began on 14<sup>th</sup> January 2015, and will be finished on 30<sup>th</sup> April 2017. The project is being realized in accordance with the planned schedule; individual activities are performed in order to achieve the aims of the project. Construction works for the planned construction of the day-care facility have been finished; the final building approval procedure was on 11<sup>th</sup> October 2016. In the course of the construction, minor, insignificant deviations from the project documentation were required, however, these did not influence the realization of the project. Two amendments to the Contract for Work were approved and concluded, the first one extending the term of realization of the construction works, and the other one broadening the subject of performance according to the requirements of the investor, such as additional work, which will be financed from the recipient's own resources.

Photo documentation from the final building approval procedure is presented below.











A public tender was launched and organized in order to select the supplier of furniture for the day-care facility. A Contract for Work was signed with the selected supplier – AMBRA-Group, s.r.o. Company, on 17<sup>th</sup> October 2016. Production of the furniture began only after precise measurements of the real dimensions of the finalized newly constructed premises, and the final product has been supplied. In the next stage, the day-care facility will be equipped with instruments and various rehabilitation tools and aids; realization of this part of the project began with launching of the required public tenders.

As far as the “Education” activity is concerned, consultations with the partner from Norway and meeting of the implementation committee are being realized at the moment. Employees of the hospital participate also upon various educational programmes for patients organized by the Czech Society of Mental Health at the Mlýnek Club in Ostrava, and many others.